

**IUPAC Project Progress Report****Date: Novemebr 2008****Task Group Leader: Professor R. M. Smith****Project number: 2001-063-1-500****Project Title: Revision of terminology of separation science****Report:**

1. Current status of project:

Unfortunately little progress made but my teaching and supervision commitments are coming to an end. I still need to interact with the ASTM Wikipedia

2. Progress relative to 'milestones': no further

3. Difficulties encountered (or concerns): too many pressing University commitments - but these are now nearly complete

4. Projected completion date Was December 2008 - an extension is requested to the General Assembly meeting - if no significant progress have been made by that point I will recommdn termination of the project

5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:

6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?

7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them: