

IUPAC Project Progress Report

Date: October 2008

Task Group Leader: *Dr Françoise Pontet*

Project number: *2004-023-1-700 now extended as 2008-019-1-700*

Project Title: *Internationally agreed terminology for examinations in scientific communication*

Report:

1. Current status of project: *ongoing*
2. Progress relative to 'milestones':
 - *april 2008 : technical meeting in Antalya*
a structure similar to VIM3 was prepared and discussed.
concepts were listed
a few concepts were discussed
 - *october 2008 : technical meeting in Uppsala*
decision on the final structure
term discussions
3. Difficulties encountered (or concerns):
None so far
4. Projected completion date (documents ready for external review):
Projected completion date : end of 2010
Document ready for external review : end of 2009
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:
IUPAC and IFCC journals, oral and posted communications
6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?
Not within 6 months of completion
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:
A translation into other languages (French, Danish, Swedish, Spanish, Catalan) can be foreseen.