

## IUPAC Project Progress Report

**Date: 2008 September 19**

**Task Group Leader: H. Lawrence Clever**

**Project Number: 2006-034-1-500**

**Project Title: Oxygen and Ozone: Solubility in water, aqueous solutions and organic liquids (Updates SDS Volume 7 published 1981)**

**Report:**

1. Current status of project: **Most of the data have been collected and entered on data sheets. One evaluation is complete and five others are in progress.**
2. Progress relative to 'milestones': **At least one year behind schedule.**
3. Difficulties encountered (or concerns):
4. Projected completion date (documents ready for external review):  
**Hopefully some time the summer of 2009.**
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.): These may have been expanded since project approval:  
**No change. Publication in the Journal of Physical and Chemical Reference Data.**
6. If your project is within 6 month of completion, how do you plan to utilize any remaining budget for this project? **This is a project without a budget.**
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so the Division can follow up on them: **None at present.**