

## IUPAC Project Progress Report

**Date:** October 29 2008

**Task Group Leader:** Jitka Eysseltova

**Project number:** 2007-044-1-500

**Project Title:** Solubility in systems with lithium and/or sodium nitrates

**Report:**

1. Current status of project: satisfactory progress
2. Progress relative to 'milestones': to the end of 2008, the material on  $\text{LiNO}_3$  will be submitted
3. Difficulties encountered (or concerns): too much data on  $\text{NaNO}_3$  which will be difficult both to compile and evaluate until the end of the project and organize properly in volume(s) of acceptable size
4. Projected completion date (documents ready for external review): end 2009
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:  
some material obtained during the work on the project served as the basis for the contribution of the Task Group Leader on the conference hold in Dublin in August 2008
6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:  
The possibility of presenting the data originated during one Project in more parts of the Solubility Data Series is highly appreciated.