

IUPAC Project Progress Report

Date: October, 2008

Task Group Leader: Valerii Sazonov

Project number: 2007-047-1-500

Project Title: Solubility data related to industrial processes. Nitriles C+3: binary and multicomponent systems

Report:

1. Current status of project: Project is being addressed actively and successfully.
2. Progress relative to 'milestones': Project is ahead of the timeline. Before October 2008, 94 compilations have prepared within the Task Group.
3. Difficulties encountered (or concerns): None
4. Projected completion date (documents ready for external review): Preliminary December 2008
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval: Publication in the *Journal of Chemical and Physical and Chemical Reference Data* as a volume of the IUPAC-NIST Solubility Data Series.
6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project? None
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them: None