

IUPAC Project Progress Report

Date: 8th November, 2008

Task Group Leader: D B Hibbert

Project number: 2008-002-1-500

Project Title: A glossary of concepts and terms in chemometrics

Report:

1. Current status of project:

On-going.

2. Progress relative to 'milestones':

Milestone	Progress
1. Decide scope and initial terms (2008)	Done at meeting of task group at CAC2008, Montpellier, July 2008. Minutes of meeting record discussion on approaches and future actions.
2. Establishment of wiki (on Eigenvector Inc. or IUPAC site) (2008)	Wiki set up at http://www.iupacterms.eigenvector.com/index.php?title=Main_Page for members of the task group
3. Collation of terms and discussion of draft recommendations (2009)	Pending
4. Submission of recommendations to PAC (2009)	Pending

3. Difficulties encountered (or concerns):

One member of the task group has dropped out (Klaas Faber) because of other commitments. This has not caused any loss of time or effort. The three remaining members are confident that the project can be completed, and the budget will now cover a great proportion of the expenses of the group.

4. Projected completion date (documents ready for external review):

2009-12-31 (as per proposal)

5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:

Conference presentation (CAC 2008, Montpellier – see minutes of task group)

Article written for Analytica Chimica Acta. Submitted 2008-11-07.

Recommendation for PAC

6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?

N/A

7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them:

None encountered